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I.  RWSSI Programme and Status of 
Implementation  
1.  The  Rural  Water  Supply  and 
Sanitation  Initiative  (RWSSI)  was 
launched  in  2003.  The  objective  of  the 
RWSSI  is  to  reduce  poverty  by 
accelerating  access  to  improved  and 
sustainable  rural  water  supply  and 
sanitation  facilities  in  Africa  from  a 
baseline  of  47  percent  and  44  percent 
respectively in the year 2000 to 80 percent 
by  the  year  2015.  The  rural  population 
targeted is approximately 275 million for 
water  supply  and  295  million  people  for 
sanitation. 
2.  During  the  first  International 
Conference  on  Rural  Water  Supply  and 
Sanitation in Africa in Paris, RWSSI was 
adopted by major international donors and 
African  governments  as  a  common 
framework  for  resource  mobilization, 
investment  and  the  development  of  rural 
water  supply  and  sanitation  services  in 
Africa.    The  Conference  also  led  to  the 
establishment of a RWSSI Trust Fund, to 
earmark  additional  resources  to  be 
managed by the AfDB for the financing of 
RWSS programmes. 
3.  The  total  donor  commitments  to 
the  RWSSI-TF  are  €117.35  million,  of 
which the Bank has so far received €99.88, 
as  follows:  France  €40.00  million, 
Denmark  €30.82  million,  Netherlands 
€9.29 million, Canada €17.33 million and 
Switzerland € 2.44 million. 
4.  The  total  estimated  financing  for 
the  28  RWSSI  Programmes/Projects 
approved so far is about €2.94 billion of 
which  the  Bank  contributed  €754  (
1UA 
680)  million  and  the  RWSSI -TF  €85.8 
million.  These  programmes  and  projects 
leveraged  about  €2.1  billion  from  other 
                                                 
1 ADB/ADF resources are kept in UA while RWSSI-TF 
resources  are  kept  in  €.  Exchange  rate  used  for 
conversion of UA to € is 1.107. 
development  partners  and  African 
governments  for financing of rural  water 
supply and sanitation in the 22 countries.  
5.  Out of the 28 RWSSI programmes 
and projects approved up to June 30, 2011, 
four  have  been  completed  and  three  are 
substantially completed.  
 
The 2011 RWSSI Programme 
6.  The total projected commitment for 
RWSSI  by  the  Bank  in  2011  is  €132.31 
million, of which €111.91 million is from 
ADF  and  ADB  resources  and  €20.4 
million is from the RWSSI-TF.  
7.  The  2011  RWSSI  TF  programme 
consists of: 
i)  Development  and  approval  of  5  new 
programmes; 
ii)  Implementation  of  Twenty  four 
ongoing operations; 
iii) Undertaking  development  of  four 
National  RWSSI  Programmes 
development;  
iv) Two sectorial thematic studies; 
v)  An  External  Assessment  of  RWSSI 
activities  Phase  I  and  II,  and  the 
preparation  of  a  Strategic  Business 
Plan for the RWSSI TF;  
vi) An  independent  audit  of  RWSSI  TF 
accounts; 
vii) Preparatory event for 2nd International 
RWSSI Conference; and 
viii)   Production of RWSSI films. 
 
Results in January to June 2011 
8.  No new operations were approved 
by the end of June 2011, but preparatory 
activities  on  the  five  new  projects  are 
advancing. 
9.  Project  implementation  is 
progressing  well  in  many  countries  but 
there are challenges in a number of others. 
The  access  provided  to  potable  water 
supply  in  the  22  RWSSI  countries 
increased  by  2.5  percent  from  32.71 




million  people  at  the  end  of  June  2011, 
while  access  to  improved  sanitation 
increased by 2 percent from 20.87 million 
to  about  21.29 million people during the 
same period.   
10.  Disbursements for the programmes 
increased overall from Euro 273 million to 
of €322.2 million or 37.6 percent of total 
financing from AfDB and the RWSSI-TF. 
For  the  RWSSI-TF  itself,  disbursement 
level  is  €13.22  million  or  16  percent  of 
overall  commitments.  The  results  show 
that  while  ADF/ADB  disbursements 
increased  by  17.8  percent  during  the 
period,  RWSSI  TF  disbursements 
increased by 24.4 percent. An analysis of 
ongoing  RWSSI  operations  shows  that 
substantial  disbursement  generally  takes 
place three years after Board approval of 
the appraisal report. 
 
II.  Issues and Recommendations 
11.  Though  RWSSI  has  significantly 
raised the level  of  funding for RWSS in 
Africa,  the  level  of  commitment  by 
Governments  and  donors  is  still  well 
below the RWSSI targets.  
12.  RWSSI  has  faced  increasing 
competition  for  resources  since  the  food 
crisis of 2007 and the financial and energy 
crises which followed. In addition, though 
the  WSS  funding  by  the  Bank  has 
increased  markedly  in  the  last  7  years, 
finance  for  the  provision  of  rural  water 
supply and sanitation peaked in 2006, then 
dropped steadily until 2009, and increased 
again in 2010. Furthermore, no additional 
commitment  to  RWSSI-TF  was  secured 
from existing or new donors, in 2010. This 
calls  for  continued  effort  in  raising  the 
profile of rural water supply and sanitation 
at the Bank, and among RMCs, donors and 
regional actors. 
13.  In  response,  the  5
th  RWSSI-TF 
Steering  Committee  meeting  in  Tunis  in 
March 2011 endorsed the plan to organize 
a  Second  International  Conference  on 
Rural  Water  Supply  and  Sanitation  in 
Marseille,  France,  in  March  2012  during 
the  6
th  World  Water  Forum.  This  will 
provide a unique opportunity to raise the 
Initiative’s  profile  and  mobilize  much 
needed  additional  resources.  The 
Government  of  France  hosted  the  1
st 
RWSSI Conference in Paris in 2005, has 
offered  its  support  for  the  2012 
Conference. 
14.  The  level  of  commitment  toward 
funding  rural  sanitation  is  still  weak, 
which  explains  why  the  rate  of  access 
recorded  so  far  under  the  Initiative 
continues  to  be  low.  This  lack  of 
commitment  is  also  likely  to  preclude 
several  countries  from  reaching  their  
sanitation MDGs target. Lessons learnt on 
sanitation  from  successful  countries  like 
Ethiopia and Rwanda should be replicated 
to increase the focus on sanitation. AfDB 
Water and Sanitation Department is trying 
to  draw  more  attention  to  the  need  for 
national  level  planning,  and  has  drafted 
terms  of  reference  for  countries  to 
undertake national sanitation plans. 
15.  Monitoring  and  evaluation  is  still 
weak  in  most  countries.  Thus,  the  Bank 
and development partners must continue to 
focus  attention  and  resources  to  the 
strengthening  of  country-led  M&E 
systems for the water and sanitation sector. 
AfDB  Water  and  Sanitation  Department 
with  the  assistance  of  the  Swiss 
government, is strengthening its efforts at 






1  BACKGROUND  
1.1  Introduction 
1.1.1  One of the Bank’s responses to the 
challenges  of  carrying  out  the  African 
Water Vision and attaining the Millennium 
Development Goals was the development 
of  a  water  and  sanitation  sector  strategy 
that  increased  financing  for  rural 
interventions in Africa where 65 percent of 
the  population  live  while  maintaining 
support  for  peri-urban/  urban  areas, 
enhancing  water  development  for 
irrigation  and  hydropower  and  trans-
boundary water resources management.  In 
2003, the AfDB developed the RWSSI as 
one  of  the  initiatives  in  support  of  this 
strategy.  RWSSI has since grown into one 
of the Bank’s largest and most important 
water initiatives. 
1.1.2  The objective of the RWSSI is to 
reduce  poverty  by  accelerating  access  to 
improved rural water supply and sanitation 
facilities,  from  a  baseline  of  47  percent 
and  44  percent  respectively  in  the  year 
2000, to 80 percent by the year 2015 in a 
sustainable  manner.  To  achieve  this 
objective  the  target  population  under 
RWSSI  is  of  approximately  275  million 
people for water supply and of 295 million 
people for sanitation living in rural Africa. 
1.1.3  The approach adopted for RWSSI 
underscores mainstreaming of rural water 
supply and sanitation development within 
government  sector  programming,  and 
providing support for the development of 
programmes and projects where these are 
nonexistent.  This  requires  close 
coordination  between  government 
agencies, donors and other stakeholders to 
ensure successful country-level operations, 
while  adopting  innovative  approaches 
including  designs  for  demand-
responsiveness,  programmatic  and  fast-
tracking approaches. 
1.1.4  RWSSI  was  adopted  in  Paris  in 
2005 by the main international donors and 
the  African  Governments  as  a  common 
framework for resources mobilization and 
investment  for  rural  water  supply  and 
sanitation services development in Africa 
during  the  first  International  Conference 
on  rural  water  supply  and  sanitation  in 
Africa.  The  Conference  also  led  to  the 
establishment of a RWSSI Trust Fund to 
allow  earmarking  of  additional  resources 
to  the  Bank  for  the  financing  of  RWSS 
programmes. See Table 3-1 for the amount 
of donor commitments.  
1.1.5  The  purpose  of  this  2011  Semi-
Annual  Progress  Report  is  to  update 
stakeholders  on  the  progress  made  in 
disbursement  and  the  various  operational 
and  organizational  activities  within  the 
RWSSI. It covers the 6 month period from 
January  to  June  2011.    The  report  is 
especially  intended  for  donors  who  are 
signatories  to  the  Multi-Donor  Grant 
Arrangement for the African Development 
Bank, the African Development Fund, and 
the  Rural  Water  Supply  and  Sanitation 
Initiative. 
 
1.2  RWSSI & the RWSSI Trust Fund 
1.2.1  The  AfDB  Board  of  Directors 
approved  the  RWSSI  Multi-Donor  Grant 
Arrangement  on  January  18,  2006, 
authorizing the President to conclude the 
Arrangement  with  the  initial  donors, 
France and Denmark, namely, as well as 
other  donors  willing  to  contribute  to  the 
Grant  Arrangement.  The  agreement  was 
subsequently  signed  by  Denmark  on 
February  3,  2006  and  by  France  on 
September  6,  2006.  The  Netherlands 
joined  the  RWSSI  Trust  Fund  (TF)  and 
signed  the  Grant  Arrangement  on 
September  29,  2006.  The  Agreement 
between  the  Bank  and  the  Canadian 
Government  was  signed  in  2009  and 
between  the  Bank  and  the  Swiss 




1.2.2  The RWSSI-TF supplements AfDB 
resources  with  a  view  to  scale  up  the 
financing  of  RWSS  Programmes.  The 
technical focal point for RWSSI-TF is the 
Water  and  Sanitation  Department  which 
appraises  and  processes  the 
programmes/projects.  The  RWSS 
programmes/projects  co-financed  by 
RWSSI-TF are designed and implemented 
in  line  with  the  AfDB’s  internal 
procedures with approval of projects done 
by the AfDB Board of Directors. 
1.2.3  Article III-2 of the RWSSI Multi-
Donor Grant Arrangement stipulates that: 
the  Bank  must  establish  a  committee 
constituted  of  representatives  from  the 
Bank and the donor community, with the 
responsibility  to  meet  once  a  year,  to 
review the progress made to examine the 
work programme and the objectives for the 
coming  year.  So  far,  five  meetings  were 
held in Tunis: January 29 2007, March 26, 
2008,  May  25,  2009,  June  14,  2010  and 
March  28  2011.    The  next  meeting  is 
scheduled  to  take  place  at  the  6
th  World 
Water Forum in March 2012. 
 
1.3  RWSSI  Progress  up  to  December 
2010 
1.3.1  Up to December 2010, 28 RWSSI 
programs/projects  in  22  RMCs  have 
benefited from a total financing of € 835 
(UA  754)  million  of  which  €  753  (UA 
680)  million  from  the  Bank  and  €82.6 
million from the RWSSI-TF. Out of the 28 
programs/projects,  12  operations  have 
benefited from the Trust Fund. 
1.3.2  As of June 30, 2011, four of the 28 
RWSSI  operations  approved  have  been 
completed, while the rest are ongoing and 
at various stages of completion. 
 
1.4  2011 RWSSI Programme  
1.4.1  The  2011  RWSSI  programme 
consist of: 
i)  Development  and  approval  of  5  new 
RWSSI programmes in Tunisia, Niger, 
Uganda, Gambia, and Mauritania; 
ii)  Implementation  of  the  twenty-four 
ongoing operations; 
iii) development of four National RWSSI 
Programmes in Djibouti, Liberia, Sao 
Tome and Sierra Leone;  
iv) Two sectoral thematic studies; 
v)  An External Assessment of the Phase I 
and  II  RWSSI  activities,  and 
preparation  of  a  Strategic  Business 
Plan for the RWSSI TF;  
vi) An  independent  audit  of  RWSSI  TF 
accounts; 
vii) Preparation  for  the  2
nd  International 
Conference on RWSS in Africa; and 
viii)   Production of RWSSI films. 
1.4.2  Table 1-1 below shows the detailed 
RWSSI TF budget for 2011 
 
Table 1-1:  New RWSSI Operations Planned for 
2011 
Programme/Project and Studies 
Projected Commitment for 






A.  Programmes/Projects    
 
  
1)  Tunisia  64.36     64.36 
2)  Niger*  16.74  4.0  20.74 
3)  Mauritania  7.25  4.0  11.25 
4)  Gambia  1.24  4.5  5.74 
5)  Uganda*  22.32  4.0  26.32 
Sub Total Programmes/Projects  111.91  16.5  128.41 
B.  Programme Development 
&Studies  
        
1)  Sao Tome (National 
Programme Development) 
   1.0  1.0 
2)  Liberia (National 
Programme Development) 
   1.0  1.0 
3)  Sierra Leone (National 
Programme Development) 
   0.5  0.5 
4)  Djibouti (National 
Programme Development) 
   0.5  0.5 
5)  RWSSI TF Audit     0.05  0.05 
6)  RWSSI Films     0.15  0.15 
7)  RWSSI External Evaluation     0.35  0.35 
8)  Short Term Consultants     0.1  0.1 
9)  Preparatory Event for 2nd 
International RWSSI Conf. 
   0.25  0.25 
Sub Total Programme 
Development &Studies     3.9  3.9 
C.  Total Projected Commitment 
for 2011 in Euro 
111.91  20.4  132.31 




2  STATUS OF IMPLEMENTATION  
2.1  Progress from January-June 2011 
2.1.1  Of  the  five  programmes  planned 
for implementation in 2011, none had been 
approved  by  end  of  2011.  The  major 
activities undertaken from January to June 
2011 are summarized below and detailed 
in Annex 6.  
2.1.2  Tunisia:  Programme 
preparation  initially  planned  for  January 
2011  was  delayed  to  late  February 
following  the  Tunisian  revolution, 
appraisal was carried out in May/June and 
Board  presentation  is  scheduled  for 
October 2011 with a total funding of € 100 
million  of  which  €  94.5  million  will  be 
from the ADB window and € 6.5 million 
from government. 
2.1.3  Niger: Preparation and appraisal of 
the program/project was carried out during 
the report period and will be presented for 
board approval in September 2011 with a 
total funding of € 37.5 million of which € 
17.6 million is from ADF, €12.1 million 
from  the  Agence  Française  de 
Développement (AFD), €4.0 million from 
RWSSI-TF  and  €2.6  million  from 
government  and  €  1.1  million  from 
beneficiary communities. 
2.1.4  Uganda:  Programme 
preparation and appraisal were carried out 
during  the  reporting  period  and  Board 
presentation is scheduled for October 2011 
with a total funding of € 52.5 million of 
which € 44.6 million is from ADF, € 4.0 
million from RWSSI-TF and € 3.9 million 
from  government.  The  programme  will 
address both urban and rural water supply 
and  sanitation.  Thus  the  ADF  financing 
includes  €  22.3  million  for  urban  water 
supply and sanitation. 
2.1.5  Gambia:  Project  preparation 
was completed by June 2011 and appraisal 
was  scheduled  to  take  place  in  the  third 
quarter  and  board  presentation  in  the 
fourth quarter with a total funding of € 5.5 
million  of  which  €  1.22  million  is  from 
ADF, € 4.0 million from RWSSI-TF and € 
0.28 million from government.  
2.1.6  Mauritania:  Preparation  of  the 
program  was  carried  out  during  the 
reporting period; appraisal was scheduled 
for  the  3
rd  Quarter  of  2011  and  Board 
presentation  for  December  2011  with  a 
total funding of € 13.69 million of which € 
7.24 million  is  from  ADF, € 3.5 million 
from  RWSSI-TF,  €  2.75  million  from 
government  and  €  0.19  million  from 
beneficiary communities. 
 
2.2  National  RWSSI  Programme 
Development and Studies  
2.2.1  Draft  Terms  of  Reference  for  the 
development  of  National  Rural  Water 
Supply Sanitation and Hygiene Education 
Programs  for  Liberia  and  Sierra  Leone 
were  prepared  with  government  support 
and will be validated after a stakeholders’ 
workshop in both countries in the second 
half of 2011. The development of Terms 
of  References  for  the  preparation  of 
National  Rural  Water  Supply  Sanitation 
and  Hygiene  Education  Programs  for 
Djibouti  and Sao Tome and Principe are 
planned for the 4
th quarter of 2011. 
2.2.2  Procurement  of  consulting  firms 
were initiated  for the studies on: i) Supply 
Chains in Operations and Maintenance of 
Rural Water Supply and Sanitation, and ii) 
Hygiene  and  Health  Education  in  the 
Context  of  Rural  Water  Supply  and 
Sanitation.  Evaluations  of  the  proposals 
received are being processed. The studies 
are  expected  to  commence  in  the  3
rd 
quarter of 2011. 
2.2.3  During  this  reporting  period,  the 
RWSSI  TF  audit  was  launched.  In 
addition,  following  the  Internal 
Assessment  of  RWSSI,  consulting  firms 
were  invited  to  submit  proposals  for  an 
External Assessment of RWSSI operations 
covering  the  last  9  years  and  for  the 
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Figure 1   Age  and  Location  of  RWSSI 
Programmes  
 
3  FINANCIAL STATUS  
 
3.1  Contributions to RWSSI-TF 
3.1.1  In 2011 there have so far been 
no new donors to the RWSSI-TF, and no 
additional  commitment  to  the  fund  from 
existing donors. Hence, the current volume 
of commitments remains the same as at the 
end  of  2010  at  €  117.35  million.  The 
financial  contributions  received  in  the 
RWSSI-TF  account  during  the  reporting 
period  was  €8.74  million,  bringing  the 
total  contributions  received  to  date  to 
€99.88  million  as  detailed  in  Table  3.1 
below. Except for the €10.71 million from 
Netherlands’  and  the  €7.87  million  from 





Table 3-1 : Donor Commitments & Contributions to 
RWSSI-TF as of 30
th June 2011 
Donor  Amount in million , EURO  
Commitment  Contributions 
Received  
France   40.00  40.00 
Denmark   30.00  30.82 
Netherlands   20.00  9.29* 
Canada  25.20  17.33 
Switzerland  2.15  2.44 
     Subtotal  117.35  99.88 
Interest  -  2.27 
Total € m  117.35  102.15 
* No contribution from The Netherlands since 2008  
 
3.1  Disbursements 
3.1.1  Twenty-four  out  of  28  operations 
approved  so  far  have  started  disbursing. 
Between  January  and  June  2011 
disbursement rate of all RWSSI operations 
increased  by  17.8  percent,  from  €273.5 
(UA 247) million to € 322.2 (UA 290.9) 
million  equivalent  to  39  percent  of  total 
funding  by  ADB/ADF  and  RWSSI  TF 
resources  or  41  percent  of  ADB/ADF 
resources  alone  as  shown  in  Table  3.2 
below. 
 
Table 3-2:  ADF/ADB RWSSI Resource Utilization 
Jan-Jun 2011, Millions of Euro 
  31/12/10   30/06/11 
Allocated  753.0  753.0 
Disbursed  262.9  309.0 
% Disbursed  35%  41% 
 
3.1.2  Disbursements for the RWSSI TF 
on  the  other  hand  increased  by  24.3 
percent, from € 10.63 million to € 13.22 
million, thus raising disbursements on the 
RWSSI TF to 16 percent of commitments 
as shown in Table 3.3 below. 
 
Table 3-3:  RWSSI-TF Resource Utilization 
Jan-Jun 2011, Millions of Euro 
  31/12/10  30/06/11 
Allocated  82.57  82.57 
Disbursed  10.6    13.2 





3.1.3  The  funds  made  available  for 
commitment including accrued interest of 
€2.27  million  is  €102.15  million.  Out  of 
this, €82.1 million (UA 69.94 million) has 
been allocated to projects/programmes by 
June  30,  2011.  Taking  into  account 
allocation  for  administrative  expenses  of 
€3.43 million and funding of €145,000 for 
a study on supply chain for RWSSI, and 
€145,000  for  a  study  on  hygiene  and 
health  education  in  rural  water  and 
sanitation, this leaves only €16.33 million 
of  uncommitted  funds  in  the  RWSSI-TF 
account at the end of June 2011. This is 
not  enough  to  cover  the  RWSSI-TF 
financing  of  €20.4  million  planned  for 
2011. 
3.1.4  The overall picture of the approved 
and disbursed amounts is shown in Figure 
2. As a result of low disbursement of the 
TF,  the  RWSSI  TF  Steering  Committee 
decided at its last meeting in March 2011 
that all new operations will be designed to 
have  TF  resources  allocated  to  early 
disbursing  activities.  It  also  urged  the 
Bank to take steps to improve RWSSI TF 




Figure 2:  Cumulative  Approved  and  Disbursed 
Amounts 
3.1.5  The  increases  in  disbursements 
during the period were mainly attributable 
to  the  programmes  for  Chad,  Morocco, 
Ethiopia, Benin, Ghana, Burkina Faso and 
Niger which recorded significant increases 
in  disbursement  during  the  period.  The 
programmes in Madagascar, Zambia, Mali 
(II),  Malawi,  and  Senegal  (II)  also 
recorded  moderate  increases  in 
disbursement.  However  programmes  in 
Mauritania, Kenya, Comoros and Rwanda 
(II) recorded low increases while those in 
Mali (I), Nigeria, Zanzibar, and Kenya (II) 
recorded  no  disbursements  during  the 
reporting period. In addition programmes 
in  Cameroon,  Tanzania  (II)  and 
Mozambique  which  were  approved  in 
2010  did  not  commence  disbursements 
during the period. Closer attention will be 
paid  to  the  programmes  with  moderate, 
low  and  no  disbursements  during  the 
second  half  of  the  year.  Operations 
categorized by disbursement rate and age 
as of June 30, 2011 are shown in Table 3-
4.  
 
Table 3-4:  Disbursement and Age of Programme 
% Disbursement   Operation Age (years) 
70-100 
















II, Cameroon, Comoros 
CAR, Kenya II, Rwanda 
II, Senegal II, Tanzania-
Zanzibar, Malawi 
Mali II, Kenya, Nigeria, 
Mauritania, Zambia 
Age in years 
0 - 3     5 - 7 
3 - 5    7 + 
Note*: The programmes in Uganda, Tanzania Senegal, 
and Rwanda are complete. 
3.1.6  Figure 3 below shows that after a 
slow  start  while  disbursement  conditions 
are  being  met,  implementation 
arrangements  set  up,  studies  executed, 






































activities undertaken, RWSSI  programme 
disbursement  increases  quite  rapidly 
thereafter.  
 
Figure 3:  RWSSI Historic Disbursement Data 
(ADF/ADB + TF combined) 
 
4  KEY RWSSI ACHIEVEMENTS 
4.1  Key  RWSSI  Achievements  during 
the Reporting Period 
 
4.1.1  During  the  period,  only  830,000 
people gained access to water supply and 
420,000  to  sanitation.  This  raises  the 
number  of  people  who  gained  access  to 
water supply and sanitation from 32.71 to 
33.54 million, or 2.5 percent for water; and 
from 20.87 million to 21.29 million, or 2.0 
percent for sanitation.  
4.1.2  The  low  increases  in  access 
reported is primarily due to poor reporting 
by  the  Governments  prior  to  the  annual 
sector  reviews  which  mostly  take  place 
during the second half of the year. Reports 
received  from  Burkina  Faso,  Ethiopia, 
Morocco, Tanzania, Senegal and Rwanda 
is only up to end of 2010.  
4.1.3  The  key  achievements  of  RWSSI 
programs are shown in Table 4-1. Due to 
delayed  reporting  by  countries  more 
information  on  the  number  of 
infrastructures  constructed  and 
rehabilitated is captured this time; however 
since some of this information is delayed 
information it does not directly tally with 
the  lower  population  increase  reported 
with access during the reporting period. 
 
Table 4-1:  RWSSI Achievement between 
31/12/2010 and 30/6/2011 






No Trained in Hygiene & Health 
Sensitization  58,243  
No. WASHCs Established  1,672 
No. WASHCs Trained  2,473 
Total water points constructed  12,188 
Boreholes  1,549 
Piped Systems (Water Points)  9,977 
Others  662 
Total water points rehabilitated  9,366 
Piped System (Water Points)  9,215 
Others  151 
Sanitation infrastructure constructed 
Total Public Latrine  790 
Household Latrine  3,932 
4.2  Water Supply Infrastructure  
4.2.1  The  RWSSI  has  supported  the 
development  and  rehabilitation  of  a 
number  of  water  supply  and  sanitation 
infrastructure  facilities.  As  shown  in 
Figure  6,  hand  dug  wells  are  the  most 
prominent  infrastructure  installed, 
followed by bore holes, piped system, rain 
water  harvesting  (RWH)  systems,  and 
spring protection schemes. 
 





4.2.2  From January to June 2011, 12,188 
water  points  were  constructed,  bringing 
the total constructed water points up to the 
end  of  June  2011  to  62,879.  During  the 
same period about 9,366 water points were 
rehabilitated  bringing  the  total 
rehabilitated  water  points  to  13,938. 
Information  on  the  number  and  type  of 
WSS  infrastructure constructed up to  the 
end of June 2011 is provided in Annex 3, 
Table 1 and 2.  
 
 
Figure 5:  Borehole testing 
 
 
Figure 6:  No. & Type of Rehabilitated & New WS 
Schemes (2003 - 06/11) 
 
4.3  Sanitation Infrastructure  
4.3.1  In  most  RWSS  programs  the 
activities  in  sanitation  were  based  on 
awareness  creation  through  sanitation 
marketing,  and  hygiene  and  health 
education  campaigns  to  bring  about 
behavioral change and create demand for 
household  latrines  constructions.  It  is 
believed that as a result of the awareness 
creation  campaigns,  a  significant  number 
of  toilets  have  been  constructed  by 
households  themselves,  but  this  data  has 
not  been  adequately  captured  so  far. 
However in Rwanda, Ghana, Senegal and 
Zambia  where  the  sector  strategy 
throughout  the  country  is  to  subsidize 
household latrines, a total of about 75,000 
household  toilets  were  constructed  with 
co-financing by the program.  
4.3.2  RWSSI  also  supported  the 
construction  of  public  toilets  in  schools, 
health  centers  and  market  places.  The 
number of public latrines constructed from 
January to June 2011 is 790, bringing the 
total number of public latrines constructed 
through RWSSI to date to 6,218. As seen 
in  Figure  8,  the  focus  of  public  latrine 
construction  is  in  schools,  market  and 
health centers.  
 
Figure 7:  Typical School Toilet 
 
 
Figure 8:   Cumulative  No.  of  Public  Latrines 
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4.4  Capacity Building 
4.4.1   Institutional  development  during 
this  period  comprised  the  establishment 
and  training  of  water  and  sanitation  and 
hygiene committees (WASHC). From Jan. 
to  June  2011  4,500  WASHC  were 
established  and  2,437  WASHC  were 
trained. The total number of people trained 
in hygiene and health sensitization during 
this  period  was  over  58,243.  Training 
included health education, management of 
water  points  and  gender  sensitization, 
among other issues. In addition about 483 
teachers were trained to sensitize students 
and  the  public  on  the  importance  of 
hygiene in the same period. Training was 
also provided to about 412 local staffs and 
376  artisans  on  the  management  and 
operation of the water systems.  
4.4.2  Information  on  capacity  building 
activities undertaken up to the end of June 
2011 is provided in Table 2 of Annex 3. 
   
Figure 9 :  Training of Hand Pump Operators 
 
4.5  Gender Mainstreaming 
4.5.1  A  Bank-wide  evaluation  on  the 
incorporation  of  gender  issues  has 
recognized  the  water  and  sanitation 
department (OWAS) as one of the leading 
departments  in  promoting  gender  in  its 
operations. In 2010, a review showed that 
86  percent  of  the  OWAS  portfolio  had 
successfully  integrated  gender;  and  in 
2009, members of the department received 
the  President's  Award  for  Best  Practice 
and Innovation in Gender for the design 
of the Malawi RWSSI operation.  
 
Figure 10:  Sensitization  on  Gender  &  Hygiene 
Education in Senegal 
4.5.2  The  Bank  is  making  efforts  to 
respond to this need through the RWSSI. 
For example, the recent RWSS programme 
for Tanzania allocated a dedicated budget 
to increase the capacity of the Ministry of 
Water  and  local  governments  in 
mainstreaming  gender.  Also,  the  Malawi 
RWSSI  operation  will  provide  book-
keeping  and  cash  management  skills  to 
6,000  women  (out  of  8,000  trainees)  of 
which  about  3000  were  undertaking 
training in the reporting period through an 
existing literacy program, as rural women 
were  identified  as  being  best  suited  as 
treasurers  to  serve  on  water  user 
associations. 
 
4.6  Monitoring,  Reporting  and 
Evaluation  
4.6.1  The  2010  Annual  RWSSI  Report 
was complemented by an Internal RWSSI 
Assessment Report of the RWSSI covering 
the  period  2003-2009.  This  added  a 
considerable  evaluative  dimension  to  the 
routine  annual  report,  which  mostly 
presented implementation facts and figures 
and  did  not  contain  indications  on  the 
results  and  outcomes  of  each  individual, 
active or concluded, RWSSI project. The 
report  is  now  posted  on  the  website  at 
(http://reliefweb.int/node/392487)  and 
serves as a valuable knowledge product for 




4.6.2  As  part  of  AfDB  Water  and 
Sanitation’s effort to strengthen its M&E 
function  and  that  of  the  RMCs,  a 
Cumulative  Achievement  Report  (CAR) 
was created in the second quarter of 2011. 
The  CAR  enables  concise  reporting  of 
indicators,  covering  targets  within  each 
RWSSI operation, the Bank’s Core Sector 
Indicators  and  the  Paris  Declaration 
Principles.  (Annex  4).  The  CAR  will 
enable  better  capture  of  RWSSI  outputs 
and outcomes and facilitate cross-country 
aggregation  of  data.  The  CAR  template 
should be assessed after its pilot phase. 
4.6.3  The aim is to help RMCs improve 
the overall quality of their monitoring and 
evaluation  activities  in  the  water  and 
sanitation  sector.  As  part  of  this  effort, 
three  RWSSI  countries,  Niger,  Rwanda 
and  Tanzania,  have  been  included  in  a 
pilot study on M&E. They are all working 
on  country-wide  inventories  of  water 
points  with  related  geographical  and 
technical  information,  including  the 
population served.  
4.6.4  Niger:    In  the  framework  of  the 
Bank’s  second  rural  water  supply  and 
sanitation  project  covering  two  regions, 
appraised in May 2011 the Bank will be 
funding  a  nation-wide  baseline  study  on 
rural  sanitation  that  will  complement  the 
geo-referenced water point inventory done 
in  2009.  The  World  Bank  led  Watsan2 
initiative has included Niger as a country 
that  would  feed  its  basic  information  on 
water  and  sanitation  into  a  publicly 
accessible  portal  with  regularly  updated 
water  and  sanitation  data.  The  Watsan2 
portal  is  well  advanced  for  Senegal,  but 
still  somewhat  far  from  being  fully 
operational.  
4.6.5  Rwanda:    Under  the  phase  II 
RWSSI  operation,  the  Bank  is  providing 
hardware  and  software  support  for  the 
development of a nation-wide water point 
inventory.  The  baseline  inventory  is 
progressing and scheduled to be completed 
by the end of 2011.  
4.6.6  Tanzania:  The  Bank  is 
participating  in  the  second  phase  of 
Tanzania’s  water  and  sanitation  sector 
SWAP,  recently  launched.  A  consulting 
firm is working on the establishment of a 
geo-referenced  inventory  of  all  water 
points in the country. AfDB has made the 
establishment  of  an  M&E system  one of 
the conditions prior to first disbursement, 
thus encouraging its speedy establishment. 
 
4.7  Gearing up for the 2
nd International 
Conference on RWSS in Africa  
4.7.1  On June 8, 2011, AfDB held a side 
event on  Water and Sanitation in Africa in 
the context of the Bank’s Annual Meetings 
in  Lisbon.  This  event  is  a  part  of  the 
Bank’s  strategy  to  build  momentum  and 
support for resource mobilization ahead of 
the 2
nd International Conference on RWSS 
in  Africa  scheduled  for  March  2012  in 
Miarseilles,  during  the  6th  World  Water 
Forum  gointly  organised  with  AMCOW. 
The Government of France, which hosted 
the  1
st  RWSSI  Conference  in  Paris  in 
2005, has offered to collaborate with the 
Bank on the 2012 Conference.  
4.7.2  The  event  brought  together 
distinguished panelists such as Mr. Michel 
Camdessus,  former  IMF  managing 
director,  Mr.  Kordje  Bedoumra  AfDB 
Vice-President,  Mr.  Gérard  Payen, 
President  of  Aquafed,  Ms.  Clarissa 
Brockelhurst, UNICEF WASH, Mr. Tarik 
Seghir, Advisor  at  the  Ministry  of Water 
Resources in Algeria, and Ms. Ma Tshepo 
Khumbane,  a  grassroots  activist,  Mr. 
Komla  Dumor  from  the  BBC  News  and 
others  who  represented  various 
perspectives around the theme of resource 
mobilization.  Between  70  to  80  people 
attended,  including  civil  society, 
government  and  media  representatives. 
Mr. Omar Kabbaj, former AfDB President 
who helped establish RWSSI, also joined 
to  reflect  on  the  progress  made  since 





Figure 11:  Panel Discussion on Water Issues at the 
Bank’s Annual Meetings, Lisbon June 2011 
4.7.3  OWAS  launched  an  external 
assessment of RWSSI and will develop a 
Strategic Business Plan (SBP) to  address 
future  financing  needs.  The  SBP  will  be 
presented at the second RWSSI conference 
in 2012. The conference presents a unique 
opportunity  to  renew  commitments  to 
RWSSI,  and  mobilize  much  needed 
additional resources. 
 
5  ISSUES AND RECOMMENDATIONS 
5.1  Focus on Sanitation  
5.1.1  Analysis  undertaken  during  this 
reporting  period,  spanning  the  last  nine 
years  of  Bank  intervention  in  the  water 
supply and sanitation sub-sector, indicates 
that about 26 percent of the Bank funding 
went to sanitation with the rural sanitation 
accounting for 5%  (See  Figure 12). This 
financing to rural sanitation has included: 
i) cost of hygiene education campaigns, ii) 
construction  of  public  latrines,  and  iii) 
construction of household latrines in some 
countries.  
5.1.2  Promotion  of  hygiene  education 
and  CLTS  have  proven  an  effective 
mechanism for bringing about behavioural 
change and creating demand for household 
latrine construction by rural communities, 
the  overall  funding  to  rural  sanitation  is 
low and need to be increase.  
5.1.3  This  incresing  trend  is  noted  in, 
recently approved RWSSI programmes in 
Tanzania  and  Uganda  whiich  have 
respectively  alloted  25  percent  and  15 
percent  of  the  programme  budget  for 
sanitation.  
 
Figure 12:  Percentage of Financing to Urban and 
Rural WSS 
 
5.2  Monitoring and Evaluation 
5.2.1  The  Bank  and  donors  must 
continue to commit attention and resources 
to the strengthening of country-led M&E 
system for the water and sanitation sector. 
 
5.3  Implementation Pace 
5.3.1  Project  implementation  is 
progressing  well  in  many  countries  but 
there are challenges in some others which 
require  attention.  Current  disbursement 
levels stand at Euro 319.09 million or 39 
percent of total financing from AfDB and 
the  RWSSI-TF.  However  ten  operations 
approved  before  2010  have  their 
disbursement  levels  below  15  percent. 
Significant  disbursment  for  most 
operations  takes  place  three  years  after 
Board approval. This could be reduced if 
field  office  staff  supervised  operations 
more closely, especially during the critical 
periods for the fulfillment of conditions for 


























Bank Funding (mill. EUR) 
Disbursement (mill. EUR) 
Age 
(years) 
as at 31/12/10  as at 30/06/11 
(Disbursement Rate)  (Disbursement Rate) 
Total  AfDB  RWSS-TF  Total  AfDB  RWSS-TF  Total  AfDB  RWSS-TF 
Mali (17-Dec-03)  13.3  13.3     7.2  7.2     7.9  7.9     7.5 
(54%)  (54%)     (60%)  (60%)    
Rwanda (17-Dec-03)  14.4  14.4     14.4  14.4     14.4  14.4     7.0 
(100%)  (100%)     (100%)  (100%)    
Ghana (08-Sep-04)  14.2  14.2     7.0  7.0     8.3  8.3     6.8 
(49%)  (49%)     (59%)  (59%)    
Benin (10-Nov-04)  11.9  11.9    
3.8  3.8     6.0  6.0    
6.6 
(32%)  (32%)     (50%)  (50%)    
Senegal (21-Sep-05)  27.7  27.7     27.6  27.6     27.6  27.6     5.3 
(100%)  (100%)     (100%)  (100%)    
Uganda (19-Dec-05)  44.3  44.3    
44.3  44.3     44.3  44.3    
4.0 
(100%)  (100%)     (100%)  (100%)    
Ethiopia (21-Dec-05)  48.3  48.3    
20.2  20.2     31.8  31.8    
5.5 
(42%)  (42%)     (66%)  (66%)    
Madagascar (21-Dec-05)  56.5  56.5     9.0  9.0     11.5  11.5     5.5 
(16%)  (16%)     (20%)  (20%)    
Chad (12-Jul-06)  14.4  14.4    
6.7  6.7     9.2  9.2    
5.0 
(46%)  (46%)     (64%)  (64%)    
Morocco (21-Jul-06)  77.7  77.7    
44.4  44.4     58.1  58.1    
4.9 
(57%)  (57%)     (75%)  (75%)    
Tanzania (13-Sep-06)  60.9  60.9    
60.9  60.9     60.9  60.9    
4.3 
(100%)  (100%)     (100%)  (100%)    
Zambia (31-Oct-06)  16.6  16.6     1.4  1.4     2.1  2.1     4.7 
(8%)  (8%)     (13%)  (13%)    
Mauritania (15-Nov-06)  10.7  10.7    
1.2  1.2     1.5  1.5    
4.6 
(11%)  (11%)     (14%)  (14%)    
Niger (21-Feb-07)  15.4  2.8  12.5 
7.6  0.5  7.1  9.1  1.2  7.9 
4.4 
(49%)  (18%)  (57%)  (59%)  (42%)  (63%) 
Burkina Faso (24-Jul-07)  32.8  21.7  11.1 
5.3  3.5  1.7  9.0  5.9  3.1 
3.9 
(16%)  (16%)  (16%)  (27%)  (27%)  (28%) 
Nigeria (10-Oct-07)  56.5  56.5    
0.9  0.9     0.9  0.9    
3.7 
(2%)  (2%)     (2%)  (2%)    
Kenya (21-Nov-07)  50.0  38.8  11.3 
2.4  1.2  1.2  2.6  1.5  1.2 
3.6 
(5%)  (3%)  (10%)  (5%)  (4%)  (10%) 
Mali II (11-Jun-08)  34.6  23.9  10.7 
1.5  1.3  0.3  3.5  3.3  0.3 
3.1 
(4%)  (5%)  (3%)  (10%)  (14%)  (3%) 
Malawi (02-Jul-08)  32.1  28.6  3.5 
3.6  3.3  0.2  5.0  4.8  0.2 
3.0 
(11%)  (12%)  (7%)  (16%)  (17%)  (7%) 
Tanzania- 
Zanzibar (11-Nov-08)  13.9  10.7  3.1 
0.1  0.1  0.0  0.1  0.1  0.0 
2.6 
(0%)  (1%)  (0%)  (1%)  (1%)  (0%) 
Senegal II (18-Feb-09)  33.2  33.2    
1.1  1.1     4.1  4.1    
2.4 
(3%)  (3%)     (12%)  (12%)    
Kenya II (03-Nov-09)  16.6  16.6    
0.0  0.0     0.0  0.0    
1.7 
(0%)  (0%)     (0%)  (0%)    
Comoros (17-Dec-09)  11.0  8.8  2.2 
0.6  0.6  0.0  0.7  0.6  0.1 
1.5 
(6%)  (7%)  (0%)  (7%)  (7%)  (4%) 
Rwanda II (01-Jul-09)  17.8  10.8  7.0 
2.6  2.5  0.1  3.2  2.8  0.4 
2.0 
(14%)  (23%)  (1%)  (18%)  (26%)  (5%) 
CAR (10-Nov-09)  11.0  7.8  3.3 
0.0  0.0  0.0  0.1  0.0  0.0 
1.6 
(0%)  (0%)  (0%)  (1%)  (0%)  (1%) 
Cameroon (12-May-10)  16.2  10.9  5.4 
0.0  0.0  0.0  0.0  0.0  0.0 
1.1 
(0%)  (0%)  (0%)  (0%)  (0%)  (0%) 
Tanzania II (15-Sep-10)  71.7  65.7  6.0 
0.0  0.0  0.0  0.0  0.0  0.0 
0.8 
(0%)  (0%)  (0%)  (0%)  (0%)  (0%) 
Mozambique (09-Nov-10)  11.6  5.6  6.0 
0.0  0.0  0.0  0.0  0.0  0.0 
0.6 
(0%)  (0%)  (0%)  (0%)  (0%)  (0%) 
Total  835.1  753.0  82.1 
273.5  262.9  10.6  322.2  309.0  13.2 
   (33%)  (35%)  (13%)  (39%)  (41%)  (16%) 
Notes: 
     
Age (years) 
 
Disbursement Rate (%) 
Exchange rate used: 1 UA =  1.10735  EUR 
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ANNEX 2:  ACCESS TO WATER AND SANITATION IN RWSSI COUNTRIES AS AT 30/06/11 Π  
 No   Country /Date of Approval 
Population  
Water Supply   Sanitation 
Target in 
Million 
2007  2008  2009  2010  Jun. 2011 
Target in 
Million 
2007  2008  2009  2010  Jun. 2011 
1  Mali (17-Dec-03)  0.27  100,000  136,000  140,000  150,000  160,000  0.27        0  10,000 
2  Rwanda (17-Dec-03)
#  0.27  293,300  475,000  3,137,600  3,137,000  3,137,000  0.01    14,600  16,200  16,200  16,200 
3  Ghana (8-Sep-04)  0.25  6,000  180,000  433,800  433,800  508,800  0.38  4,000  20,000  110,000  110,000  230,000 
4  Benin (10-Nov-04)  0.20    5,600  20,000  100,000  120,000  0.25    15,000  60,000  80,000  90,000 
5  Senegal (21-Sep-05)
 #  0.18  55,000  100,000  1,172,500  1,479,000  1,479,000  0.17  42,500  42,500  250,700  255,500  255,500 
6  Uganda (19-Dec-05)
#  3.90  699,500  1,995,400  3,319,000  3,319,000  3,319,000  4.40  541,300  1,596,300  1,916,600  1,916,600  1,916,600 
7  Ethiopia (21-Dec-05)*
#  8.12    2,681,800  10,755,100  18,849,000  18,849,000  8.40    2,652,800  12,956,300  16,537,000  16,537,000 
8  Madagascar (21-Dec-05)
$  1.41      16,200  314,412  478,910  0.90      0  21,500  61,500 
9  Chad (12-Jul-06)  1.50      972,000  1,442,000  1,562,000  0.15        0  30,000 
10  Morocco (21-Jul-06)  0.40    120,000      330,000  0.70    140,000  430,000  500,000  500,000 
11  Tanzania (13-Sep-06)
# $  6.50    650,800  2,015,000  2,015,000  2,015,000  2.10      646,500  646,500  646,500 
12  Zambia (31-Oct-06)
#$  0.67    244,500   246,000  316,750  316,750  1.20    315,304  324,991  334,907  334,907 
13  Mauritania (15-Nov-06)  0.04        0  0  0.09        0  7,350 
14  Niger (21-Feb-07)  0.15      27,000  130,000  130,000  0.09        13,000  13,000 
15  Burkina Faso (24-Jul-07)  0.53      52,000  56,630  56,630  0.28        15,000  15,000 
16  Nigeria (10-Oct-07)  2.63        0  0  2.95        0  0 
17  Kenya (21-Nov-07)
**  0.60      7,700  71,000  71,000  0.60      13,400  13,400  13,400 
18  Mali II (11-Jun-08)  0.45        0  0  0.13        0  0 
19  Malawi (2-Jul-08)
$#  1.21      896,800  896,800  1,006,853  2.67      408,100  408,100  611,010 
20  Tanzania[Zanzibar] (11-Nov-08)  0.55        0  1,000  0.55        0  0 
21  Senegal II (18-Feb-09)  0.16      0  0  0  0.15      0  0  0 
22  Kenya II (03-Nov-09)  0.58        0  0  0.20        0  0 
23  Comoros (17-Dec-09)  0.18        0  0  0.20        0  0 
24  Rwanda II (01-Jun-09)  0.64        0  0  0.15        0  0 
25  CAR (10-Nov-09)  0.04        0  0  0.04        0  0 
26  Cameroon (12-May-10)  0.67        0  0  0.75        0  0 
27  Tanzania RWSSI II (15 Sep-10)  4.60                       
28  Mozambique
  $  3.80            0.80           
Grand Total in Million  40.50  1.15  6.34  23.21  32.71  33.54  28.58  0.59  4.8  17.13  20.87  21.29 
  $Includes Population gaining access after 2003 from none RWSSI projects financed by AfDB 
  #Includes population reached from the rural water supply programme funded by other partners 
 ** Includes access figures from the rural component of the Rift Valley Water Supply and Sanitation Project   
π  




ANNEX 3:  INFORMATION ON INFRASTRUCTURE & CAPACITY DEVELOPMENT FROM 2003 TO JUNE 2011  
Table 1:  Water Infrastructure Constructed and Rehabilitated under RWSSI from 2003 to June 2011 
No.  Country Program 
Water Infrastructure Implementation 



























1  Mali  54  11  43          334  313  21         
2  Rwanda  1,005      1,000    5    0             
3  Ghana  1,444  33  1,406    3  2    0             
4  Benin  498          498    0             
5  Senegal  73    32      41    85    39      46   
6  Uganda  20,923  4,429  2,813  2,360  8,184  3,137    2,759  391  2,193  175       
7  Ethiopia  16,575  12,228  286  2,495  72  1,016  478  0             
8  Madagascar  1,322    1,322          96  91  5         
9  Chad  3,544  35  3,509          0             
10  Morocco  550      550        0             
11  Tanzania  3751              704    617  87       
12  Zambia  4,816  624  4,192          519  380  119  6  14     
13  Mauritania  15  0  15  0  0  0  0  0             
14  Niger  121    121          0             
15  Burkina Faso  731    731          50    50         
16  Nigeria  0  0  0  0  0  0  0  1  1  0  0  0  0  0 
17  Kenya  3    3          3      1  2     
18  Mali II  285  5  280  0  0  0  0  0  0           
19  Malawi  10,518  74  335  17  53  10,039  0  9,323  0  108  0  0  9,215  0 
20  Tanzania[Zanzibar]  5    0    5  0    5    0  0  5  0   
21  Senegal II  82    35      47    104    21      83   
22  Kenya II  0              0             
23  Comoros  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
24  Rwanda II  77      0  77  0    0      0  0  0   
25  CAR  0              0             
26  Cameroon  0  0  0  0  0  0  0  0  0  0  0  0  0  0 
27  Tanzania RWSSI II  0              0             
28  Mozambique
   0              0             
A  Total -  30/6 2011  62,879  17,439  15,123  6,422  8,513  14,904  478  13,983  1,176  3,173  269  21  9,344  0 
B  Total - 31/12/2010  50,691  17,409  13,574  5,872  8,431  4,927  478  4617  1,083  3,120  269  16  129  0 
C  Increase (B-A)  12,188  30  1,549  550  82  9,977  0  9,366  93  53  0  5  9,215  0 




Table 2:  Capacity Development Activities and Sanitation Infrastructure under RWSSI from 2003 to June 2011 
 
No.  Country Program 




































1  Mali  244    131        21  6  39  45  111  111 
2  Rwanda  1,005  1,005  200  6              0  1,400 
3  Ghana  818  818  225  26  800  5,726  258        258  8,429 
4  Benin  230  64  68  345  2,061  186  207  8  1  14  230  3,403 
5  Senegal  365      169        386      386  13,622 
6  Uganda  12,427  12,427                  0   
7  Ethiopia  5,300  5,300  1,335  1,274    500,000  150  92  29    271  2,310 
8  Madagascar  1,418  1,418  36  88    262,000  57  57      114  5,565 
9  Chad  608  144  142  31  110  131  112  24      136   
10  Morocco  733  733  733  300    50,000          0   
11  Tanzania  4,275    1,211        778        778   
12  Zambia  6,619  3,803  1,595  119      2,015  416      2,431  38,164 
13  Mauritania  51  291  98    57  8,005  13  12  12    37  0 
14  Niger      110                0   
15  Burkina Faso  879  199  0    0    234  47  74  78  433  0 
16  Nigeria  591  84  0  12  0  60  0  0  0  0  0   
17  Kenya  19  16    64      4  13      17   
18  Mali II      0  0  0  0  5  5  30  0  40  20 
19  Malawi  3,217  1,800  0  208    1,761  523  333  0  0  856   
20  Tanzania- Zanzibar        90  20  0  0  0  0    0   
21  Senegal II  150  150  150  125              0   
22  Kenya II                      0   
23  Comoros  0  0  0  0  0  0  0  0  0  0  0  0 
24  Rwanda II  0  200  234  131  0  565  92  28  0  0  120  2,400 
25  CAR                      0   
26  Cameroon  0  0  0  0  0  0  0  0  0  0  0  0 
27  Tanzania RWSSI II                      0   
28  Mozambique                       0   
A. Total – 30/6/2011  38,949  28,452  6,268  2,988  3,048  828,434  4,469  1,427  185  137  6218  75,424 
B. Total – 31/12/2010  37,277  25,979  5,892  2,576  2,565  770,191  3,955  1,330  80  63  5428  71,492 




ANNEX 4:  RWSSI COUNTRY PROGRAMME/PROJECT CUMULATIVE ACHIEVEMENT 
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AFRICAN DEVELOPMENT BANK 
RURAL WATER SUPPLY AND SANITATION INITIATIVE 
STATEMENT OF FINANCIAL POSITION AS AT 30 JUNE 2011 
(Expressed in EUR) 
          Contributions received 
     
          Canada 
   
17,325,409  
  Denmark 
   
30,829,647  
  France* 
   
40,000,000  
  Switzerland 
   
2,439,402  
  The Netherlands 
   
9,287,803  
 
          Total contributions 
     
99,882,261  
Add: Net interest earned  
   
2,270,402  
          Total resources  
     
102,152,663  
          Less: Disbursements  
       








       
(15,268,495) 
          Funds available  
     
86,884,168  
          REPRESENTED BY: 
     
          Promissory Notes* 
     
14,800,000  
Investments 
     
47,609,000  
Cash in bank 
     
24,454,231  
Total Notes, Investments  and bank 
balance 
   
86,863,231  
 
                    
      Amount receivable 
     
20,937  
          Funds balance 
     
86,884,168  
          * Contribution by France included an amount of Euro 14,800,000 in the form of promissory 





AFRICAN DEVELOPMENT BANK 
RURAL WATER SUPPLY AND SANITATION INITIATIVE 
STATEMENT OF COMMITMENTS AS AT 30 JUNE 2011 
(Expressed in EUR) 
       
       
        Total resources  
   
102,152,663  
       
        Less: Commitments 
     
        Administrative Expenses Component (Annex 1)  (3,721,995) 
  Project support component (Annex 2)  (82,097,560) 
 
     
(85,819,555) 
        Notes to the Financial Statements 
   
       









AFRICAN DEVELOPMENT BANK 
RURAL WATER SUPPLY AND SANITATION INITIATIVE 
ADMINISTRATIVE EXPENSES COMPONENT DISBURSEMENT AS AT 30 JUNE 2011 
(Expressed in EUR) 
                     
                     
                     




              
Total 
Amount  Undisbursed  
Project Title  Allocated  Disbursed  Expenses  Expenses  Expenses  Expenses  Expenses  Advances*  Disbursed  Balance 










31/12/011  for the period    
at 
31/03/011    
Management fees  3,431,995  2,051,770  0  0  0  0  0     2,051,770  1,380,225 
Supply Chain for RWSSI  145,000  0  0  0  0  0  0     0  145,000 
Hygiène  & Health Education in Rural 
Water  and Sanitation  145,000  0  0  0  0  0  0     0  145,000 






AFRICAN DEVELOPMENT BANK 
RURAL WATER SUPPLY AND SANITATION INITIATIVE 
 PROJECTS SUPPORT COMPONENT DISBURSEMENT AS AT 30 JUNE 2011 
(Expressed in EUR) 
            Amount 
Total 
Amount                 Total 
Undisburs
ed  
Country  Loan Number  Codes  Project Title  Allocated  Disbursed  Expenses  Expenses  Expenses  Expenses  Expenses  Expenses  Balance 












30/06/011    
NIGER  5800155000051  P-NE-EA0-007 
Niger: Approvisionnement en eau potable 
et assainissement en milieu rural dans les 
régions de Maradi, Tahoua et Tilaberi  12,544,180   7,097,420   175,960   670,143   0   0   846,103   7,943,523   4,600,657  
BURKINA 
FASO  5800155000052  P-BF-E00-008 
Burkina Faso: Approvisionnement en eau 
potable et assainissement en milieu rural 
dans 4 régions   11,112,000   1,742,186   931,602   421,535   0   0   1,353,137   3,095,323   8,016,677  
KENYA  5800155000101  P-KE-E00-005  Water Services Boards Support Project  11,250,000   1,162,770   0   0   0   0   0   1,162,770   10,087,230  
MALI  5800155000151  P-ML-EA0-004  Projet AEPA Gao, Koulikoro & Segou  10,730,000   286,208   0   0   0   0   0   286,208   10,443,792  
MALAWI  5800155000201   P-MW-E00-004  National Water Development Program  3,520,000   240,000   0   0   0   0   0   240,000   3,280,000  
TANZANIA  5800155000251   P-TZ-E00-004  Zanzibar Water and Sanitation Project  3,140,000   0   0   0   0   0   0   0   3,140,000  
Rwanda  5800155000301  P-RW-E00-005  Deuxième Sous-Programme d'AEPA  6,960,000   100,282   0   265,500   0   0   265,500   365,782   6,594,218  
Centrafrique  5800155000351   P-CF-E00-001 
Projet Eau & Assainissement 3 
Préfectures  3,294,000   0   33,119   0   0   0   33,119   33,119   3,260,881  
Comoros   5800155000401   P-KM-EA0-001  Projet d'Eau Potable et d'Assainissement  2,197,380      90,000   0   0   0   90,000   90,000   2,107,380  
Cameroon  5800155000451   P-CM-E00-006  AEPA en milieu rural  5,350,000   0   0   0   0   0   0   0   5,350,000  
Tanzania  5800155000551  P-TZ-EA0-010  National Water Development Program  6,000,000   0   0   0   0   0   0   0   6,000,000  
Mozambique  5800155000601   P-MZ-E00-008  National Water Development Program  6,000,000   0   0   0   0   0   0   0   6,000,000  






ANNEX 6:  2011 RWSSI TF WORKPLAN UPDATE :  SUMMARY OF ACTIVITIES (AS OF 30/6/2011) 
 
A) RWSSI Program Implementation 
Country : Mauritania 
Operation Name: Integrated Rural 
Water Supply and Sanitation 
Program 
Executing Agency: Ministère de 
l’Hydraulique et de l’Assainissement/ 
Ministère du Développement rural 
Planned duration: 4 years  
Mode: new program 
Objective:  
Ensuring safe drinking water for multiple use 
(domestic, livestock and small village irrigation) 
and health services and basic sanitation to 
improve living conditions and food security of 
populations in poorest rural areas 
 
Expected Results:  
The program will target the poorest 
regions (Brakna, Gorgol and Tagant). It 
will comprise the following components: i) 
development of RWSS systems for 
multiple use and basic sanitation in rural 
areas, ii) capacity building of water sector 
actors, and development of a national 
strategy for water supply for multiple use, 
and, iii) program management 
 
Status as of 30 June 2011. 
 
Proposed Board Presentation 
Date : December 2011 
 
Issues to Resolve, if any : 
None 
  
Country:  Tunisia 
Operation Name: Rural Water 
Supply Programme 
Executing Agency: Direction 
Générale du Génie Rural et de 
l’Exploitation des Eaux  
Planned duration: 5 years.  
Mode: programme 
Objective 
The programme will contribute to the sector goal 
increasing the supply rate from 95 percent to 98 
percent by 2016. 
The programme specific objectives are: i) 
improving the level of access to drinking water in 
poor areas and, ii) strengthening the capacities of 
the Commissariat Régional de Développement 
Agricole and the Direction Générale du Génie 
Rural et de l’Exploitation des Eaux through 
sustainability of local structures  in charge of the 




The project covers all 20 governorates of 
the country and will supply drinking water 
to 348,000 people in rural areas and 






Status as of 30 June 2011. 
 
Proposed Board Presentation 
Date : 5 October2011 
 
Issues to Resolve, if any : 
None 
 
Country : The Gambia 
Operation Name: Rural Water 
Supply and Sanitation Project 
Executing Agency: Ministry of 
Forestry, Water Resources and 
Objective:  
To increase access to safe drinking water and 
improved sanitation in the rural areas of Gambia 
from the current level of about 70 percent to 72 
percent for water supply and from 40 percent to 
44 percent for sanitation by 2015; and thereby 
Expected results:  
The Project will cover all 5 rural districts:  
(i) RWSS infrastructure (solar-powered  
village water supply reticulation system); 
institutional and household VIP latrines; 
Status as of 30 June 2011.  
Proposed Board Presentation 
Date : 16 November 2011 
 





National Assembly Matters 
Planned duration: 4 years.  
Mode: new project 
contributing  to improvement of the health of the 




(i)  Institutional strengthening and 
capacity development  
(ii)  Hygiene promotion and 
education.  
Project Management. The project is 
expected to cover at least 60,000 people. 
 
Country: Niger  
Operation Name: Rural Water 
Supply and Sanitation Project in 
Dosso and Tillabéri  Regions 
Executing Agency: Ministère de 
l’Hydraulique et de l’Environnement 
Planned duration: 3 years.  
Mode: existing project 
Objective:  
The project will contribute to the sector goal: (i) 
to achieving the Millennium Development Goals 
in the water and sanitation sector by contributing 
to the improvement of the access rate to rural 
drinking water and sanitation. 
The specific objective of the project is to improve 
in a sustainable way the supply of drinking water 
as well as sanitation, hygiene and health 
conditions of people in two regions of Dosso and 
Tillaberi.  
Expected Results:  
The project will cover the regions of 
Dosso and Tillaberi and will include these 
components: 
 Component A: Development of basic 
infrastructure for access to safe water and 
sanitation; 
 Component B: Institutional Support 
 Component C: Project Management. 
Status as of 30 June 2011.  
 
Proposed Board Presentation 
Date : 20 September 2011 
 




Operation Name: Water Supply and 
Sanitation Program 
Executing Agency: Ministry of Water 
and Environment  
Planned duration: 4 years.  
Mode: new program  
Objective:  
Sector Goal: To manage and develop the water 
resources of Uganda in an integrated and 
sustainable manner, so as to secure and provide 
water of adequate quantity and quality for all 
social and economic needs for the present and 
future generations with the full participation of all 
stakeholders. 
Programme Goal: (i) to achieve sustainable safe 
water supply and sanitation facilities, based on 
management responsibility and ownership by the 
users, to 100 percent of both the rural and urban 
population in Uganda, and (ii) Quality of life of 
communities improved due to hygienic use of 
safe water 
Expected Results: The program will 
cover rural areas in all 121 districts of 
Uganda, increasing coverage to an 
additional 2.4 m people. Some of the 
program’s expected outputs include: i) 
construction of rural and urban water 
supply and sanitation infrastructure, ii) 
National Sanitation and Hygiene 
campaigns and, iii) capacity building. 
Status as of 30 June 2011.  
 
Proposed Board Presentation 
Date : 5 October 2011 
 
Issues to Resolve, if any : 
None 
 




B) RWSSI Program Development 
Country: Djibouti 
Activity: Preparation of Rural Water 
Supply and Sanitation Program 
Execution : Task Manager 
Country program for rural water supply and sanitation to 
be done in close collaboration with other partners 
Status as of 30 June 2011.  
ToR sent for translation into French.  
Dialogue mission on ToR planned for – November 2011 
 
Country: Sierra Leone 
Activity: Preparation of Rural Water 
Supply and Sanitation Program 
Execution: Task Manager with 
Government and Partners 
Support to preparation of country led rural water supply 
and sanitation program: operationalize the water 
governance support being provided by DFID/WSP; 
preparation of RWSSI Investment Plan; Preparation of 
program for AfDB financing 2012 - 2015  
Status as of 30 June 2011.  
Dialogue mission on ToR was held. TOR validation  mission was 
put on hold by management until the Government expresses its 
commitment to the Program.  Management’s recommendation is 
to undertake study/program preparation as part of Rural Water 
Supply and Sanitation project which is tentatively scheduled for 
Board approval in November 2012, subject to management’s 
approval.  
Country: Liberia 
Activity: Preparation of Rural Water 
Supply and Sanitation Program 
Execution: Task Manager with 
Government and Partners 
Support to participatory development of rural water 
supply and sanitation program which contributes to 
operationalizing the water policy. Components include: 
strengthening of sector institutions; development of rural 
water investment plan; project/program preparation for 
financing for 2012 - 2015 
Status as of 30 June 2011.  
Dialogue mission on ToR was held. TOR validation  mission was 
put on hold by management until Government expresses  its 
commitment to the Program. Management’s recommendation is 
to undertake study/program preparation as part of Rural Water 
Supply and Sanitation project which is tentatively scheduled for 
Board approval in November 2011, subject to management’s 
approval. The proposed project processing schedule is attached. 
 
Country: Sao Tome 
Activity: Preparation of Rural Water 
Supply and Sanitation Program 
Execution: Task Manager with 
Government and Partners 
Preparation of country program for rural water supply and 
sanitation  
Status as of 30 June 2011.  









C) Thematic Activities 
Activity: Prepare RWSSI Films 
Executing Agency: OIVP 
Communications  
Start of Activity: Q2 - 2011  
Preparation of films of short duration in countries with or 
without RWSSI programs/projects. The films will focus 
primarily on the water and sanitation needs (ie. the struggle in 
rural areas, especially of women) and at the end will focus 
briefly on the RWSSI as an instrument to help meet those needs. 
Status as of 30 June 2011. 
 
Expression of Interest to be launched Q3-2011. 
 
 
Activity: RWSSI External 
Evaluation & Strategy / Business 
Plan Development 
Execution: RWSSI Task Manager  
Planned Completion:   Q4 - 2011 
Preparation of an external evaluation of the program to review it 
from inception. The objective of the study is to assess, among 
others, the relevance of the RWSSI program, the extent of 
country ownership, program efficacy, implement-ability and 
sustainability.  The second stage of the study will be the 
preparation of a strategy / business plan.  
Status as of 30 June 2011.  
i) Evaluation of proposals completed and recommendation was 
made to award the consultant contract.  
Activity: Procure Short Term 
Consultants 
Execution: RWSSI Task Manager  
Planned Completion:   Q4 – 2011 
Two to three short term consultants will be procured to support 
revision to Terms of Reference for Mentoring of Rural Water 
Operators, identifying examples of best practice in governance, 
such as use of performance contracts between the ministry and 
decentralized agencies, strengthening rural institutions, 
preparing knowledge briefs in promotion of yardstick 
competition among districts / regions / communities in rural 
areas, etc. 
Status as of 30 June 2011.   
i) Consultant mobilized  
ii) Draft TOR for post-construction Mentoring prepared  
iii) Draft TOR for development of National Sanitation Plans 
prepared 
iv) Draft selection criteria for us of RWSSI TF resources 
prepared 
Activity: Preparatory Events for 
2
nd International Rural Water 
Supply and Sanitation Conference 
Execution: RWSSI Task Manager  
Planned Completion:   Q4 - 2011 
The department strategy of activity to the second RWSSI 
conference included holding of side meetings at important 
conferences and sessions occurring up to the first quarter 2012. 
These events will culminate in the conference itself. 
Status as of 30 June 2011.  
i) Water side event was held at Annual Meetings. 
ii) An offer of Mr. Michel Camdessus to support activities 
leading up to the 2













RWSSI Trust Fund Donors:  
France  Denmark  The Netherlands  Canada  Switzerland 